
S O L U T I A L Q)̂ AujtAmdAp\'ya^>M(»î ..̂ cAi. EPA Region 5 Records Ctr. 

317107 

February 10, 2007 

Mr. Timothy Fischer 
U. S. EPA - Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report January 1 - January 31, 2007 

Dear Mr. Fischer: 

Enclosed is the Sauget Sites Area I Monthly Report for the January 2007 reporting 
period. This submittal is in fulfillment of the monthly requirements of Section 2.4 
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget 
Sites Area I, Sauget and Cahokia, Illinois. 

Sincerely, 

Steven D. Sf 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Tim Gouger - USAGE 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski - Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: February 10, 2007 
Period Covered: January 1, 2007 - January 31, 2007 

Work Performed during the Reporting Period 

Conditional approval of the plan to carry out a soil vapor investigation was received fi-om 
the Agency on November 16*, subject to approved changes being made to the Work Plan 
and submission of a final document incorporating those changes. At that time, the 
Agency also approved the start of field activities in advance of the submission of the 
revised Work Plan. Soil vapor sampling activities started on November 29*, but were 
temporarily halted on November 30* because of bad weather. Sampling resumed on 
December 4*, but was halted again on December 5* because snow melt flooded the 
probe holes during probe installation. Sampling resumed on December 9* and was 
completed on December 11*. The samples have been analyzed and the results have been 
validated. A human health evaluation is currently being performed. 

A Work Plan for DNAPL recovery at BR-I was approved by the Agency in a letter dated 
September 12, 2006. The activities described in that Work Plan began on October 31^ 
and rehabilitation of BR-I was completed on November 2"". A down-hole pump was 
installed in the well and tested on November 17* and all recoverable DNAPL was 
removed fi-om the well on November 21^. A total of approximately 22 gallons of liquid 
were removed, of which about 6 gallons were DNAPL. The well was pumped again on 
November 28*, at which time 16.75 gallons of liquid were removed. This included about 
7.75 gallons of DNAPL. Pumping took place again on December 5*, 14*, 19*, and 27* 
and on January 3*̂ ", 10*, 16*, 26* and 30*. On each of these occasions the total fluid 
volume removed fi-om the well varied between 16 and 18 gallons, with the DNAPL 
volume varying between 4.6 and 7.25 gallons. The well will be pumped weekly until the 
week of March 2"" in order to evaluate the rate of DNAPL recovery. The next pumping 
event is scheduled to occur on February 6*. Based on the results thus far, it appears that 
the DNAPL is recovering at a rate of slightly less than one gallon per day. 
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Attachments 

There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

• Complete vapor intrusion risk evaluation. 

• Prepare final Work Plan for soil vapor investigation, including approved 
revisions. 

• Prepare a data report with the results of the soil vapor investigation. 

• Continue to pump and remove liquids fi-om BR-1.. 

• Begin preparation of the Ecological Risk Assessment Tech Memo for Dead 
Creek. 

Submittal Status 

• The final Work Plan for the soil vapor investigation will be submitted, as will a 
data report with the results of that investigation. 
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